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v"ORP Projects

» Tank Farms

= WWTP Operational Start-up Basis
= |ntegration

= \Waste Treatment Plant (WTP)

v'Near Term Focus
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Tank Farms Recent Accompllshments

v" New Pump in C-104

v' Installation of C-107 large riser named
“Project of the Year”

v Tank integrity inspections completed i
ahead of schedule TR RS SN

v" Interim Stabilization Consent Decree e v
closed

v' WRPS VPP Merit Award

v' Completing Recovery Act work
successfully within cost and schedule

v Confirmed by OIG audit

v' CD-0 for Supplemental Treatment,
Secondary Waste Treatment, and Interim
Hanford Facility Storage
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C-111 — Bulk retrieval completion
C-104 — Obstruction removal/ retrieval completion

C-107 — Dome cut / large-riser installation; MARS
Installation and testing; retrieval startup

C-108 — Hard heel removal/chemical dissolution

C-110 — Analytical work/selection of hard heel
removal method.

C-112 —Construction for fall 2011retrieval
Pre-retrieval activities at C-101, 102, 105
SGE in BX/BY

C Farm closure work

Interim Barrier in SX Farm — Design
completion/basin construction
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WTP Operational Start-Up Basis

WTP Operational Start-Up Basis

70%

Line Item Average
2013 2016 2019/ 2022

Opportunity to capture, gain . . .
three years head start on operationsRange of Melter Operational Ramp Up to Design Capacity

- WTP
_____ ||

DWPF
WVDP

L >
00‘ ) p \5\ \6\




Integration Into One System

WTP Functional Integration Strategy

2019 cD
Line ltem 2022
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Six One-System Projects

Create
Waste Feed
Delivery System
by 2018
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Six One-System Projects

Build Interim
Hanford HLW
Storage by 2019




Six One-System-Projects

Build a Secondary
Liquid Waste
Treatment Facility

by 2019
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" Six One-System Projects.

Build a
Supplemental
LAW Treatment
Facility
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Infrastructure Baseline Upgrades Throu

>

242-A Evaporator

SYFarm

2008- Valve Pit Upgrades
2011- Electrical Upgrades
2011- Removing Transfer Lines
2016 Baseline- New Exhausters

2011- Upgrades
2016 Baseline- Upgrades Continue

—————

AY Farm

2016 Baseline- New Exhauster

2016 Baseline- Mixer Pumps Deployed

2008- Valve Pit Upgrades
2008- Cleanout Box Isolation

2016 Baseline- Transfer Line Upgradegoo O%;,/ 2011- Valve Upgrades
%%O g 2016- Baseline — Mixer Pump Upgrades
o
&@5%%35'

e

2008- New Valve Pit
2011- Control System Upgrade
2011- New Condensate Line

2008- Valve Pit Upgrades a( — ~~
2008- Cleanout Box Isolation .
2011- Valve Upgrades

2016 Baseline- Upgrades Complete o
2016 Baseline- Mixer Pump Upgrades e SN

:gi;-Bl:ZZrizc::s 2011- Valve Upgrades ' ’ -1’.~ - Ny
Ongoing Renovations and upgrades 2016 Baseline- Operating Level Increases Complete - 4y & Sy .’
2016 Baseline- New Exhausters RN ’/ ‘:' .0' :
2008 | 2009 | 2010 | 2011 & 2012 | 2013 | 2014 | 2015|2016/| 2017 | 2018 2019 2020
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TOC Work
>

e Through 2
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WTP Recent Accomplishments

v Overall project is 58% complete

v’ Pretreatment Facility beglns fourth
tier of structural steel

v Construction Project
Review in May

v" Air-Filtration duct
installed at HLW
Facility
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Near Term Focus

» ORP Manager

» Tank Farms
» MARS deployment
» Finish strong on ARRA
» WMA-C Performance Assessment

» Draft Tank Closure and Waste Management Environmental Impact Statement
> Integrate Tank Farms and WTP to prepare for operations
> WTP

» Complete design
» WTP facilities turnover start in 2012
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o WWW.hanfOI‘d.gOV/OFp Follow the River Protection

: Project Online!
e Join our e-newsletter

e Social media facebook.com/riverprotection
« Call Pamela McCann - i . :
G witter.com/riverprotection
(509) 376-7663
youtube.com/ORPHanford
R TN
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